
Georgia Date:

User: vepps   Department of Transportation Page 1 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Contract Location: Time Allowed:

I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/06/2013

02/28/2013

03/05/2013

09/28/2013

00/00/0000

00/00/0000

1394 Days

12/27/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 98.06

1367 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,973,251.01

$33,581,026.56

$6,714,435.23

81.31%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000931      $35,973,251.00 $33,581,026.56 $6,714,435.22 81.33% $1,817,202.44

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number: 0000931      I-75/SR 401 - INTERCHANGE RECONSTRUCTION

 

NHS00-0000-00(931)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $23,398,834.85 $21,852,950.18 $1,545,884.67

Non-Participating $5,849,708.91 $5,463,237.74 $386,471.17

Total Earnings $29,248,543.76 $27,316,187.92 $1,932,355.84

Stockpiled Materials $10,272.02 $125,425.42 ($115,153.40)

Gross Earnings $29,258,815.78 $27,441,613.34 $1,817,202.44

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $29,258,815.78 $27,441,613.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$1,817,202.44

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .968

 656733.030 .032

NHS00-0000-00(931)

 

1.000 $21,015.46 $656,733.03

0014 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  6.000 7.000

 8500.000 .000

 

 

7.000 $.00 $59,500.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .910

 4676251.720 .025

NHS00-0000-00(931)

 

.935 $116,906.29 $4,372,295.36

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  82,198.000 69,242.330

 16.990 120.030

 

 

69,362.360 $2,039.31 $1,178,466.50

0030 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  2,500.000 1,806.030

IFIED BITUM MATL & H LIME 127.910 .000

 

 

1,806.030 $.00 $231,009.30

0039 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  73,404.000 54,647.110

TL & H LIME 57.860 215.360

 

 

54,862.470 $12,460.73 $3,174,342.51

0050 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  8,343.000 2,715.820

R-MODIFIED BITUM MATL & H LIME 86.030 5,845.710

 

 

8,561.530 $502,906.43 $736,548.43

0055 413-1000     BITUM TACK COAT GL  19,482.000 25,672.140

 2.450 3,941.000

 

 

29,613.140 $9,655.45 $72,552.19

0063 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  21,428.000 21,107.639

 63.560 503.556

 

 

21,611.195 $32,006.02 $1,373,607.55



Georgia Date:

User: vepps   Department of Transportation Page 4 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0064 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  140,649.000 61,835.390

 1.510 6,870.111

 

 

68,705.501 $10,373.87 $103,745.31

0069 433-1300     REINF CONC APPROACH SLAB, INCL BARRIER SY  2,620.000 2,637.566

 142.960 .000

 

 

2,637.566 $.00 $377,066.44

0073 436-1000     ASPHALTIC CONCRETE CURB - LF  9,194.000 1,367.000

 7.330 495.000

5 IN

 

1,862.000 $3,628.35 $13,648.46

0074 441-0004     CONC SLOPE PAV, 4 IN SY  640.000 501.096

 33.550 16.081

 

 

517.177 $539.52 $17,351.29

0078 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  197.000 314.583

 48.320 .000

 

 

314.583 $.00 $15,200.65

0079 441-0104     CONC SIDEWALK, 4 IN SY  3,355.000 3,311.210

 17.560 .000

 

 

3,311.210 $.00 $58,144.85

0092 441-0108     CONC SIDEWALK, 8 IN SY  426.000 270.552

 47.180 63.111

 

 

333.663 $2,977.58 $15,742.22

0093 441-0748     CONCRETE MEDIAN, 6 IN SY  3,026.000 1,717.310

 44.390 1,111.278

 

 

2,828.588 $49,329.63 $125,561.02

0117 500-3101     CLASS A CONCRETE CY  290.000 227.009

 401.420 37.240

 

 

264.249 $14,948.88 $106,074.83



Georgia Date:

User: vepps   Department of Transportation Page 5 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0118 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  74.000 167.025

 149.330 122.472

 

 

289.497 $18,288.74 $43,230.59

0119 511-1000     BAR REINF STEEL LB  23,224.000 32,696.000

 0.900 5,320.000

 

 

38,016.000 $4,788.00 $34,214.40

0139 621-3021     CONCRETE BARRIER, TYPE 21 LF  2,766.000 1,458.000

 56.410 1,308.000

 

 

2,766.000 $73,784.28 $156,030.06

0144 621-3022     CONCRETE BARRIER, TYPE 22 LF  3,668.000 2,039.700

 186.700 1,115.000

 

 

3,154.700 $208,170.50 $588,982.49

0159 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  358.000 747.000

 424.600 .000

 

 

747.000 $.00 $317,176.20

0164 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  713.000 715.630

 559.600 .000

 

 

715.630 $.00 $400,466.55

0169 621-4080     CONCRETE SIDE BARRIER, TYPE 7R LF  350.000 351.500

 81.540 .000

 

 

351.500 $.00 $28,661.31

0178 621-4086     CONCRETE SIDE BARRIER, TYPE 7WS LF  526.000 .000

 56.870 526.000

 

 

526.000 $29,913.62 $29,913.62

0179 621-6013     CONCRETE SIDE BARRIER, TP 7-TS LF  30.000 .000

 151.240 30.000

 

 

30.000 $4,537.20 $4,537.20



Georgia Date:

User: vepps   Department of Transportation Page 6 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0204 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  6.000 7.000

 879.000 .000

 

 

7.000 $.00 $6,153.00

0214 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  6,434.000 .000

 13.850 4,493.000

 

 

4,493.000 $62,228.05 $62,228.05

0229 682-1304     CABLE, TP THW, AWG NO 10 LF  6,036.000 1,475.000

 0.630 .000

 

 

1,475.000 $.00 $929.25

Category Amount: $1,180,497.91 $14,360,112.66

Category Number: 0020 DRAINAGE

0269 207-0203     FOUND BKFILL MATL, TP II CY  285.000 684.886

 30.000 .000

 

 

684.886 $.00 $20,546.58

Category Amount: $0.00 $20,546.58

Category Number: 0010 ROADWAY

0273 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .000

 6982.000 .500

- A

 

.500 $3,491.00 $3,491.00

0274 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .000

 6965.000 .500

- B

 

.500 $3,482.50 $3,482.50

Category Amount: $6,973.50 $6,973.50

Category Number: 0020 DRAINAGE

0309 500-3101     CLASS A CONCRETE CY  388.000 401.702

 401.420 .000

 

 

401.702 $.00 $161,251.22



Georgia Date:

User: vepps   Department of Transportation Page 7 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0329 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  673.000 698.800

 42.960 .000

 

 

698.800 $.00 $30,020.45

0344 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  134.000 160.000

 61.780 .000

 

 

160.000 $.00 $9,884.80

0349 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  126.000 128.000

 72.860 .000

 

 

128.000 $.00 $9,326.08

0354 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  13.000 17.000

 429.200 .000

 

 

17.000 $.00 $7,296.40

0379 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  14.000 12.000

 1086.750 2.000

 

 

14.000 $2,173.50 $15,214.50

0384 603-1018     STN PLAIN RIP RAP, 18 IN SY  444.000 500.652

 26.030 .000

 

 

500.652 $.00 $13,031.97

0389 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  234.000 3,930.369

 31.780 .000

 

 

3,930.369 $.00 $124,907.13

0434 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 2.250

 1625.000 .000

 

 

2.250 $.00 $3,656.25

Category Amount: $2,173.50 $374,588.80



Georgia Date:

User: vepps   Department of Transportation Page 8 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0454 610-9403     REM STR SUPPORT, TYPE 3, INCL ILLUM SIGN SYSTEM, STA -LS  1.000 .000

 2320.000 1.000

1011+85 NB

 

1.000 $2,320.00 $2,320.00

0469 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  490.000 127.500

 11.600 241.410

 

 

368.910 $2,800.36 $4,279.36

0474 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  279.000 .000

 13.750 60.000

 

 

60.000 $825.00 $825.00

0479 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  214.000 .000

 17.100 177.600

 

 

177.600 $3,036.96 $3,036.96

0494 636-2070     GALV STEEL POSTS, TP 7 LF  993.000 .000

 6.100 900.000

 

 

900.000 $5,490.00 $5,490.00

0499 636-2080     GALV STEEL POSTS, TP 8 LF  681.000 .000

 9.250 153.000

 

 

153.000 $1,415.25 $1,415.25

0509 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  27.000 .000

 389.000 10.000

 

 

10.000 $3,890.00 $3,890.00

0514 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 65650.000 .600

1030+76 NB

 

1.000 $39,390.00 $65,650.00

0519 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 57750.000 .800

1052+00 SB

 

1.000 $46,200.00 $57,750.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0524 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 69150.000 .600

1060+00 SB

 

1.000 $41,490.00 $69,150.00

0529 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .200

 31910.000 .800

1011+98 NB

 

1.000 $25,528.00 $31,910.00

0534 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .200

 31910.000 .800

1086+00 SB

 

1.000 $25,528.00 $31,910.00

0539 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .200

 31910.000 .800

1113+00 SB

 

1.000 $25,528.00 $31,910.00

0544 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  260.000 520.000

 3.000 .000

 

 

520.000 $.00 $1,560.00

0699 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  2.000 1.000

 4372.000 1.000

 

 

2.000 $4,372.00 $8,744.00

0704 937-6100     OUTPUT EXPANSION MODULE, TYPE A EA  2.000 1.000

 495.000 1.000

 

 

2.000 $495.00 $990.00

0709 937-6150     PROGRAMMING MONITOR, TYPE A EA  2.000 1.000

 275.000 1.000

 

 

2.000 $275.00 $550.00

Category Amount: $228,583.57 $321,380.57



Georgia Date:

User: vepps   Department of Transportation Page 10 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0120 WALL NO. 1

0714 207-0203     FOUND BKFILL MATL, TP II CY  949.000 1,241.629

 31.440 .000

 

 

1,241.629 $.00 $39,036.82

0724 457-1010     GEOGRID REINFORCEMENT, TP B SY  1,424.000 1,875.031

 2.900 .000

 

 

1,875.031 $.00 $5,437.59

Category Amount: $0.00 $44,474.41

Category Number: 0040 BRIDGE NO. 1 LT

0729 500-0100     GROOVED CONCRETE SY  1,539.000 1,038.139

 7.130 1,526.044

 

 

2,564.183 $10,880.69 $18,282.62

Category Amount: $10,880.69 $18,282.62

Category Number: 0100 BRIDGE NO. 2 LT

0754 500-2100     CONCRETE BARRIER LF  236.000 245.000

 51.750 .000

 

 

245.000 $.00 $12,678.75

Category Amount: $0.00 $12,678.75

Category Number: 0040 BRIDGE NO. 1 LT

0774 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF  1,974.000 1,974.006

 151.500 .000

1 LT

 

1,974.006 $.00 $299,061.91

Category Amount: $0.00 $299,061.91

Category Number: 0100 BRIDGE NO. 2 LT

0784 511-1000     BAR REINF STEEL LB  48,565.000 50,450.000

 0.690 .000

 

 

50,450.000 $.00 $34,810.50



Georgia Date:

User: vepps   Department of Transportation Page 11 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 BRIDGE NO. 2 LT

0869 535-1005     PAINT EXIST STEEL STRUCTURE, STA NO - LS  1.000 .000

 382445.300 1.000

1052 + 72.25

 

1.000 $382,445.30 $382,445.30

Category Amount: $382,445.30 $417,255.80

Category Number: 0150 WALL NO. 4

0939 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  3,431.000 3,559.000

 41.210 .000

4

 

3,559.000 $.00 $146,666.39

Category Amount: $0.00 $146,666.39

Category Number: 0120 WALL NO. 1

0949 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  1,586.000 1,969.000

 57.460 .000

1

 

1,969.000 $.00 $113,138.74

Category Amount: $0.00 $113,138.74

Category Number: 0130 WALL NO. 2

0954 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  4,058.000 4,444.005

 58.840 .000

2

 

4,444.005 $.00 $261,485.25

Category Amount: $0.00 $261,485.25

Category Number: 0120 WALL NO. 1

0979 627-1100     COPING A, WALL NO - LF  271.000 273.700

 89.530 .000

1

 

273.700 $.00 $24,504.36

Category Amount: $0.00 $24,504.36

Category Number: 0140 WALL NO. 3

0992 627-1120     COPING B, WALL NO - LF  201.000 201.500

 234.020 .000

3

 

201.500 $.00 $47,155.03

Category Amount: $0.00 $47,155.03



Georgia Date:

User: vepps   Department of Transportation Page 12 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0120 WALL NO. 1

0999 627-1180     ADDITIONAL MSE BACKFILL CY  915.000 951.842

 28.600 433.190

 

 

1,385.032 $12,389.23 $39,611.92

Category Amount: $12,389.23 $39,611.92

Category Number: 0050 EROSION CONTROL - PERMANENT

1019 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 8,127.000

 0.950 .000

 

 

8,127.000 $.00 $7,720.65

1029 700-7000     AGRICULTURAL LIME TN  86.000 17.859

 95.000 .720

 

 

18.579 $68.40 $1,765.01

1034 700-8000     FERTILIZER MIXED GRADE TN  31.000 5.723

 375.000 .200

 

 

5.923 $75.00 $2,221.13

Category Amount: $143.40 $11,706.79

Category Number: 0060 EROSION CONTROL - TEMPORARY

1054 163-0232     TEMPORARY GRASSING AC  22.000 6.924

 50.000 1.927

 

 

8.851 $96.35 $442.55

1059 163-0240     MULCH TN  1,936.000 421.149

 180.000 8.164

 

 

429.313 $1,469.52 $77,276.34

1089 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMS EA  8.000 12.750

 699.590 .000

 

 

12.750 $.00 $8,919.77

1109 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  24,300.000 14,945.000

 0.100 106.000

 

 

15,051.000 $10.60 $1,505.10



Georgia Date:

User: vepps   Department of Transportation Page 13 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - TEMPORARY

1134 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  16.000 36.000

 918.770 .000

 

 

36.000 $.00 $33,075.72

1154 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 7.000

 100.000 4.000

 

 

11.000 $400.00 $1,100.00

1169 171-0030     TEMPORARY SILT FENCE, TYPE C LF  48,600.000 48,222.550

 2.650 421.500

 

 

48,644.050 $1,116.98 $128,906.73

1174 716-2000     EROSION CONTROL MATS, SLOPES SY  31,250.000 48,540.756

 0.750 3,726.667

 

 

52,267.423 $2,795.00 $39,200.57

Category Amount: $5,888.45 $290,426.78

Category Number: 0010 ROADWAY

1301 621-5500     CONCRETE SIDE BARRIER, TYPE 26 LF  .000 .000

 573.700 32.000

add item 621-5500 Concrete Side Barrier, TP 26

                                                            

32.000 $18,358.40 $18,358.40

1302 621-5500     CONCRETE SIDE BARRIER, TYPE 26 LF  .000 .000

 409.280 32.000

Add item 621-5500 Conc Side Barrier, TP 26

                                                            

32.000 $13,096.96 $13,096.96

1304 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  900.000 946.750

 60.000 33.000

 

 

979.750 $1,980.00 $58,785.00

Category Amount: $33,435.36 $90,240.36



Georgia Date:

User: vepps   Department of Transportation Page 14 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0130 WALL NO. 2

1324 627-1180     ADDITIONAL MSE BACKFILL CY  1,005.000 968.153

 28.600 466.100

 

 

1,434.253 $13,330.46 $41,019.64

Category Amount: $13,330.46 $41,019.64

Category Number: 0160 WALL NO. 5

1329 627-1180     ADDITIONAL MSE BACKFILL CY  1,730.000 2,401.900

 28.600 .000

 

 

2,401.900 $.00 $68,694.34

Category Amount: $0.00 $68,694.34

Category Number: 0140 WALL NO. 3

1334 207-0203     FOUND BKFILL MATL, TP II CY  413.000 418.380

 31.440 .000

 

 

418.380 $.00 $13,153.87

Category Amount: $0.00 $13,153.87

Category Number: 0150 WALL NO. 4

1339 207-0203     FOUND BKFILL MATL, TP II CY  323.000 349.690

 31.440 .000

 

 

349.690 $.00 $10,994.25

Category Amount: $0.00 $10,994.25

Category Number: 0140 WALL NO. 3

1344 457-1010     GEOGRID REINFORCEMENT, TP B SY  826.000 831.374

 2.900 .000

 

 

831.374 $.00 $2,410.98

Category Amount: $0.00 $2,410.98

Category Number: 0130 WALL NO. 2

1349 457-1010     GEOGRID REINFORCEMENT, TP B SY  1,580.000 1,916.408

 2.900 .000

 

 

1,916.408 $.00 $5,557.58



Georgia Date:

User: vepps   Department of Transportation Page 15 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0130 WALL NO. 2

1354 603-7000     PLASTIC FILTER FABRIC SY  780.000 815.577

 2.240 .000

 

 

815.577 $.00 $1,826.89

Category Amount: $0.00 $7,384.47

Category Number: 0140 WALL NO. 3

1369 603-7000     PLASTIC FILTER FABRIC SY  413.000 415.968

 2.240 .000

 

 

415.968 $.00 $931.77

Category Amount: $0.00 $931.77

Category Number: 0150 WALL NO. 4

1374 603-7000     PLASTIC FILTER FABRIC SY  484.000 524.500

 2.240 .000

 

 

524.500 $.00 $1,174.88

1379 457-1010     GEOGRID REINFORCEMENT, TP B SY  968.000 1,049.397

 2.900 .000

 

 

1,049.397 $.00 $3,043.25

Category Amount: $0.00 $4,218.13

Category Number: 0090 BRIDGE NO. 1 RT

1389 500-0100     GROOVED CONCRETE SY  1,095.000 1,571.667

 7.130 .000

 

 

1,571.667 $.00 $11,205.99

Category Amount: $0.00 $11,205.99

Category Number: 0110 BRIDGE NO. 2 RT

1394 500-0100     GROOVED CONCRETE SY  2,655.000 3,324.471

 7.130 2,072.972

 

 

5,397.443 $14,780.29 $38,483.77
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User: vepps   Department of Transportation Page 16 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE NO. 2 RT

1419 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  71.000 95.839

 21.670 .000

 

 

95.839 $.00 $2,076.83

Category Amount: $14,780.29 $40,560.60

Category Number: 0090 BRIDGE NO. 1 RT

1424 500-3101     CLASS A CONCRETE CY  53.000 53.400

 685.040 .000

 

 

53.400 $.00 $36,581.14

Category Amount: $0.00 $36,581.14

Category Number: 0100 BRIDGE NO. 2 LT

1429 500-3002     CLASS AA CONCRETE CY  210.000 217.796

 634.570 .000

 

 

217.796 $.00 $138,206.81

Category Amount: $0.00 $138,206.81

Category Number: 0110 BRIDGE NO. 2 RT

1434 500-3002     CLASS AA CONCRETE CY  103.000 108.400

 634.570 .000

 

 

108.400 $.00 $68,787.39

1454 511-1000     BAR REINF STEEL LB  20,164.000 22,306.000

 0.690 .000

 

 

22,306.000 $.00 $15,391.14

Category Amount: $0.00 $84,178.53

Category Number: 0090 BRIDGE NO. 1 RT

1479 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  200.000 212.350

 37.120 .000

 

 

212.350 $.00 $7,882.43

Category Amount: $0.00 $7,882.43



Georgia Date:

User: vepps   Department of Transportation Page 17 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE NO. 2 RT

1524 535-1005     PAINT EXIST STEEL STRUCTURE, STA NO - LS  1.000 .650

 147554.700 .350

1052 + 72.25

 

1.000 $51,644.15 $147,554.70

Category Amount: $51,644.15 $147,554.70

Category Number: 0130 WALL NO. 2

1534 207-0203     FOUND BKFILL MATL, TP II CY  1,040.000 1,267.799

 31.440 .000

 

 

1,267.799 $.00 $39,859.60

Category Amount: $0.00 $39,859.60

Category Number: 0010 ROADWAY

1549 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  7,799.000 7,908.120

 70.960 174.510

 

 

8,082.630 $12,383.23 $573,543.42

1574 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  2,000.000 2,397.830

IFIED BITUM MATL & H LIME 127.910 325.120

 

 

2,722.950 $41,586.10 $348,292.53

Category Amount: $53,969.33 $921,835.95

Category Number: 0020 DRAINAGE

1579 576-1010     SLOPE DRAIN PIPE, 10 IN LF  547.000 466.510

 31.930 149.000

 

 

615.510 $4,757.57 $19,653.23

Category Amount: $4,757.57 $19,653.23

Category Number: 0190 TEMPORARY ASPH PAY ITEMS

1901 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 999.860

 70.210 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

999.860 $.00 $70,200.17
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User: vepps   Department of Transportation Page 18 of 18

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0039

12/13/2016

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0190 TEMPORARY ASPH PAY ITEMS

1902 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 6,648.510

TL & H LIME 57.110 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

6,648.510 $.00 $379,696.41

1903 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 1,980.350

L & H LIME 63.990 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

1,980.350 $.00 $126,722.60

1904 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  .000 1,459.770

R-MODIFIED BITUM MATL & H LIME 85.280 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

1,459.770 $.00 $124,489.19

Category Amount: $0.00 $701,108.37

Category Number: 0180 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -593,291.310

 1.000 -70,903.880

(IN #1)

                                                            

-664,195.190 $-70,903.88 ($664,195.19)

Category Amount: $-70,903.88 $-664,195.19

Category Number: 0010 ROADWAY

9180 004-0018     EXTRA WORK - LF  .000 92.900

 174.440 .000

Add the item 004-0018 Extra Work- Rem Repl Exist Paving Rest

                                                            

92.900 $.00 $16,205.48

9185 636-1036     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11SF  .000 .000

 22.410 61.000

Modify the contract to add item 636-1036

                                                            

61.000 $1,367.01 $1,367.01

Category Amount: $1,367.01 $17,572.49

Project Total Amount: $1,932,355.84 $29,248,543.76


